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Client: Needham DPW Dates: 
 

4/6/2020 to 4/10/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  
 
WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. 

Erosion controls and inlet fish nets resources inspected by BETA on Friday.  

• Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added 

cement to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed, and 

covered with poly sheeting. Logs placed on edges of polysheeting to hold in place. Maverick 

surveyed stabilized piles to estimate volumes. Maverick continued to excavate some lakebed 

material east and south of the work pad.   

• Maverick hauled stabilized material to Lynn Landfill on Tuesday and Friday. Each load is 

around 24-25 CY. Thirty-three (33) loads were completed this week (18 on Tuesday and 15 on 

Friday).    

• 1,472 Tons were hauled through last week. Tonnages from Tuesday were 603.48 tons. Final 

tonnage for Friday has not yet been provided by the facility but is estimated at around 490 tons 

for approximately 1,093 tons this week and an approximate project total of 3,843 tons (around 

2,976 CY).     

• Larger dewatering pump behind work pad was shifted south to combat dewatering while 

excavating. The existing pumps have been running throughout the week. Cement additive was 

delivered to Site to fill silo on Wednesday. Crane mats were placed south of work pad to 

continue excavation. A larger dewatering pump was delivered to Site on Friday and will be set 

up on Saturday at the forebay to better handle the backup in the lake caused by rain events.  

• Maverick had Caterpillar on Site Wednesday and Thursday to assist in fixing one of the 

excavators.   

• Maverick captured fish found by work pad, logged and relocated downstream, per wildlife 

training. One hundred seventeen (117) fish were captured on Tuesday. Fish were similar 

species to previous weeks.  

• Maverick will be on Site continuing excavation and stabilization on Saturday. 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 
• Weekly turbidity monitoring to be conducted along Rosemary Brook.   
• Hauling of stabilized material to Lynn Landfill. Addition and mixing of cement additive to 

soil bins in soil containment area, per Stabilization Plan, and upon stabilization, continue 

hauling material stockpiled in soil bins on work pad to Lynn Landfill. 
• Continue excavation of lakebed material. Continue stockpiling of material to allow dewater. 

Continue relocation of excavated material into soil bin areas to allow stabilization.  
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TUESDAY – APRIL 7, 2020 

     

Maverick surveying stabilized piles before hauling on Tuesday 

    
Hauling material to Lynn Landfill on Tuesday. Eighteen (18) loads were completed on Tuesday for 

a total of 603.48 tons.  

     

HAULING PHOTOS  
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Rosemary Street during hauling on Tuesday. Maverick swept road periodically. 
FRIDAY – APRIL 10, 2020 

     
Rosemary Street before hauling on Tuesday 

     

Maverick surveying stabilized piles before hauling on Friday 

    
Hauling material to Lynn Landfill on Friday. Fifteen (15) loads were completed on Friday.  

     

Rosemary Street during hauling on Friday. Maverick swept road at end of day. 
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During additive    After additive, while continuing to mix 

Cement additive on Thursday for stabilization. Stabilization occurred every day this week. 
 
 

     
Large dewatering pump delivered to Site to be used during rain events.  

 

PHOTOS  
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Fish nets inspected on Friday.  

 


